

Schedules

IODP - Expedition Schedule <http://www.iodp.org/expeditions/>



ESO Operations	Platform	Dates	Port of Origin
1 313 - New Jersey Shallow Shelf	MSP	Summer 2006	TBN
USIO Operations	Platform	Dates	Port of Origin
2 Equatorial Pacific	U.S. SODV	1 Aug. '07- 1 Oct. '07	Honolulu, U.S.A.
3 NanTroSEIZE	U.S. SODV	1 Oct. '07- 1 Dec. '07	Honolulu, U.S.A.
3 NanTroSEIZE	U.S. SODV	1 Dec. '07- 31 Jan. '08	Yokohama, Japan
TBN	U.S. SODV	31 Jan.'08 -TBD	TBN
4 Juan de Fuca Hydrogeology	U.S. SODV	TBD	TBN
TBN	U.S. SODV	TBD	TBN
5 Canterbury	U.S. SODV	TBD	TBN
6 Wilkes Land	U.S. SODV	TBD	TBN
CDEX Operations	Platform	Dates	Port of Origin
3 NanTroSEIZE	Chikyu	1 Sep.'07 - TBD	
3 NanTroSEIZE	Chikyu	TBD	
3 NanTroSEIZE	Chikyu	TBD - 31 Dec. '07	
Maintenance	Chikyu	1 Jan. '08 - 31 Apr. '08	
3 NanTroSEIZE	Chikyu	1 May '08 - TBD (~215 days)	

SODV = Scientific Ocean Drilling Vessel

TBN = to be named

MSP = Mission Specific Platform

TBD = to be determined

All dates are approximate. Schedule is subject to approval by NSF/MEXT.



ICDP - Project Schedule <http://www.icdp-online.org/project/project.html>

ICDP Projects	Drilling Dates	Location
1 San Andreas Fault Zone Observatory at Depth	June '02 - Oct. '07 **	Parkfield, Calif., U.S.A.
2 Hawaii Scientific Drilling Project	Oct. '04 - Dec '06	Hilo, Hawaii, U.S.A.
3 Drilling Active Faults in South African Mines	Jan. '05 - June '06 *	Witwatersrand, South Africa
4 Chesapeake Bay Deep Drilling Project	Aug. '05 - Dec. '05	Chesapeake Bay, Va., U.S.A.
5 Lake Peten-Itza Drilling Project	Jan. '06 - Mar. '06	Lake Peten-Itza, Guatemala
6 Lake El'gygytyn Drilling Project	sched. for '06 - '07	Lake El'gygytyn, Russia
7 Iceland Deep Drilling Project	sched. for '06 - '10	Reykjanes, Iceland

* Subsequent Borehole Monitoring

** Subsequent Borehole Monitoring until 2020

